



LUNGSOD NG
PASIG
UMAAGOS ANG PAG-ASA



OFFICE OF THE MAYOR

PB-08-24-2022-01

OCT 25 2022

Date

NOTICE TO PROCEED

PROJECT: Improvement of Fire Substation at Various Barangays
Brgy. Dela Paz, Brgy. Napico, Brgy. Bambang/ Kalawaan
Bridge, Brgy. San Joaquin, Palatiw, Caniogan & Ortigas
Ave., Pasig City

MSJAR CONSTRUCTION SERVICES
18 Sampaguita St., De Castro
Subd. Sta. Lucia Pasig City

Attn: Ms. Simplicia Cañeza
General Manager

Gentlemen:

Pursuant to the contract dated OCT 19 2022, you are hereby directed to proceed with the project immediately and complete the same within **Two Hundred Seventy (270)** calendar days, without extension.

Very truly yours,

By authority of the City Mayor:


ATTY. JERONIMO J. MANZANERO
City Administrator

Conforme: 
Ms. Simplicia Cañeza
General Manager
MSJAR CONSTRUCTION SERVICES

Date: October 27, 2022