

PB-10-24-2022-01

JAN 1 9 2023

## **NOTICE TO PROCEED**

PROJECT:

Improvement of RAVE Park and Ancillary at RAVE Park,

Brgy. Maybunga, Pasig City\

ST. GERRARD CONSTRUCTION
GEN. CONTRACTOR & DEVELOPMENT CORP. \
0792 Manalo Cor. J. Pueblo St.,
Brgy. Bambang, Pasig City

Attn: Mr. Pacifico F. Discaya II \
Authorized Managing Officer

Gentlemen:

Pursuant to the contract dated \_\_\_\_\_\_\_, you are hereby directed to proceed with the project immediately and complete the same within **One Hundred Eighty** (180) calendar days, without extension.

Very truly yours,

HON. VICTOR MA REGIS N. SOTTO
City Mayor

By authority of the City Mayor:

ATTY. JEROTHMO U. MANZANERO
City Administrator

Conforme:

Mr. Pacifico F. Discaya II
Authorized Managing Officer

ST. GERRARD CONSTRUCTION

GEN. CONTRACTOR & DEVELOPMENT CORP.

Date:

Feb. 6, 2023