

FEB 1 7 2023 Date

NOTICE TO PROCEED

PROJECT:

Proposed Improvement of Electrical System at Pasig City Jail, Molave St., Nagpayong, Brgy. Pinagbuhatan, Pasig City

SPIKE CONSTRUCTION INC.

Rm 315 Anita Building, 1300 Quezon Avenue, Quezon City

Attn: Mr. Epifanio G. Dela Cruz

President

Gentlemen:

Pursuant to the contract dated <u>DEC 0 5 2022</u>, you are hereby directed to proceed with the project immediately and complete the same within Ninety (90) calendar days, without extension.

Very truly yours,

VICTOR MA REGIS N. SOTTO City Mayor

By authority of the City Mayor:

ATTY. ERONIMO U. MANZANERO

Conforme:

Mr. Epifanio S. Dela Cruz

President

SPIKE CONSTRUCTION INC

Date:

FEB 17 20323