



LINGSOD NG
PASIG
MMAAGOS ANG PAG-ASA

OFFICE OF THE MAYOR

PB-01-25-2023-05

APR 24 2023
Date

NOTICE TO PROCEED

PROJECT: Construction of Revetment Wall (Length=150 l.m.) at Buting Linear Park, Brgy. Buting Pasig City

MSJAR CONSTRUCTION SERVICES
18 Sampaguita St., De Castro
Subd. Sta. Lucia Pasig City

Attn: Ms. Simplicia Cañeza
General Manager

Gentlemen:


Pursuant to the contract dated APR 11 2023, you are hereby directed to proceed with the project immediately and complete the same within **One Hundred Twenty (120)** calendar days, without extension.

Very truly yours,

HON. VICTOR MA REGIS N. SOTTO
City Mayor

By authority of the City Mayor:


ATTY. JERONIMO U. MANZANERO
City Administrator

Conforme: 
Ms. Simplicia Cañeza
General Manager
MSJAR CONSTRUCTION SERVICES

Date:

April 29, 2023