



LUNGSOD NG
PASIG

UMAAGOS ANG PAG-ASA

SYP-04-19-2023-02

OFFICE OF THE MAYOR

JUL 04 2023

Date

NOTICE TO PROCEED

PROJECT: IMPROVEMENT OF ELEVATED WALKWAY (ELECTRICAL WORKS) AT SHAW BOULEVARD CORNER CAPITOL DRIVE, BRGY. KAPITOLYO, PASIG CITY

**COORS CONSTRUCTION CO., INC.
1 BLUEGRASS ST., DONA ANDREA II
ROSARIO, PASIG CITY**

**Attn: MS. MAITONI S. LIMCOLIOC
CORPORATE SECRETARY**


Gentlemen:

Pursuant to the contract dated JUN 07 2023, you are hereby directed to proceed with the project, and complete the same within **ONE HUNDRED TWENTY (120)** calendar days upon receipt of this Notice.

Very truly yours,

HON. VICTOR MA REGIS N. SOTTO
City Mayor

By authority of the City Mayor:


ATTY. JERONIMO U. MANZANERO
City Administrator

Conforme: *MS Limcolioc*
MS. MAITONI S. LIMCOLIOC
CORPORATE SECRETARY
COORS CONSTRUCTION CO., INC.

Date: July 6, 2023



PANAHON NG PASIGUEÑO