



LUNGSOD N
Pasig

UMAAGOS ANG PAG-ASA

SVP-04-19-2023-01

OFFICE OF THE MAYOR

JUL 04 2023

Date

NOTICE TO PROCEED

PROJECT: INSTALLATION OF DRY STAND PIPE AND REPLACEMENT OF FIRE HOSE CABINET ACCESSORIES AT JP CONCEPTION ST., M. SUAREZ AVE., BRGY. CANIOGAN, PASIG CITY

MATRO CONSTRUCTION
6/F VICTORIA BLDG. I, 1670 QUEZON AVE
QUEZON CITY

Attn: MS. MA ROSALYN N. GUERRA
GENERAL MANAGER

Gentlemen:

Pursuant to the contract dated MAY 17 2023, you are hereby directed to proceed with the project, and complete the same within **SIXTY (60)** calendar days upon receipt of this Notice.

Very truly yours,

HON. VICTOR MA REGIS N. SOTTO
City Mayor

By authority of the City Mayor:

ATTY. JERONIMO MANZANERO
City Administrator

Conforme: **MS. MA ROSALYN N. GUERRA**
GENERAL MANAGER
MATRO CONSTRUCTION

Date: July 10, 2023

