



LUNGSOD NG  
**PASIG**  
UMAAGOS ANG PAG-ASA

PB-03-13-2023-10

OFFICE OF THE MAYOR

JUL 21 2023

Date

**NOTICE TO PROCEED**

**PROJECT: REPAIR AND IMPROVEMENT OF VARIOUS SCHOOL BUILDINGS AND FACILITIES AT PINAGBUHATAN ELEMENTARY SCHOOL, BRGY. PINAGBUHATAN, PASIG CITY**

**FRANZCOR TRADING & CONSTRUCTION**  
26C SGT. P. BERNARDO CANIOGAN  
PASIG CITY

**Attn: MS. CORAZON B. MARTIN**  
GENERAL MANAGER

Gentlemen:

Pursuant to the contract dated JUN 14 2023, you are hereby directed to proceed with the project, and complete the same within **NINETY (90)** calendar days upon receipt of this Notice.

Very truly yours,

**HON. VICTOR MA REGIS N. SOTTO**  
City Mayor

By authority of the City Mayor:

  
**ATTY. JERONIMO U. MANZANERO**  
City Administrator

Conforme:   
**MS. CORAZON B. MARTIN**  
GENERAL MANAGER  
**FRANZCOR TRADING & CONSTRUCTION**

Date: July 25, 2023



PANAHON NG PASIGUEÑO

MPE