



OFFICE OF THE MAYOR

PB-05-15-2023-02

NOTICE TO PROCEED

JUL 28 2023

Date

**PROJECT: INSTALLATION OF DRY STAND PIPE AND REPLACEMENT OF
FIRE HOSE CABINET ACCESSORIES AT VILLA SAN JUAN,
VILLA ROSA, DAMAYAN, BAGONG TAON ST., BRGY. STO.
TOMAS, PASIG CITY**

**168 DINOSOURZE CORPORATION
BLK 3 LOT 1 MARK ST., HOBART SUBD.
KALIGAYAHAN , NOVALICHES, QUEZON CITY**

Dear Sir/Madam:

Pursuant to the contract dated JUL 22 2023, you are hereby directed to proceed with the project, and complete the same within **ONE HUNDRED EIGHTY (180)** calendar days upon receipt of this Notice.

Very truly yours,

HON. VICTOR MA REGIS N. SOTTO
City Mayor

By authority of the City Mayor:


ATTY. JERONIMO U. MANZANERO
City Administrator

Conforme: 
MR. DALE LEONEL C. LIM
AUTHORIZED REPRESENTATIVE
168 DINOSOURZE CORPORATION

Date: Aug 3, 2023