



PASIG  
LUMANG ANG PASIG ALA

OFFICE OF THE MAYOR

PB-05-15-2023-05

**NOTICE TO PROCEED**

AUG 04 2023

Date

**PROJECT: INSTALLATION OF DRY STAND PIPE AND REPLACEMENT OF FIRE HOSE CABINET ACCESSORIES AT GREEN FIELD GHAI, SAMAHAN NG MAGKAKAPITBAHAY, BRGY. STO. TOMAS, PASIG CITY**

**ROSTEL CONSTRUCTION AND SUPPLY  
PUROK 18 HIDALGO VILLAGE, LIBERTAD,  
BUTUAN CITY, AGUSAN DEL NORTE**

Dear Sir/Madam:

Pursuant to the contract dated JUN 30 2023, you are hereby directed to proceed with the project, and complete the same within **ONE HUNDRED TWENTY (120)** calendar days upon receipt of this Notice.

Very truly yours,

**HON. VICTOR MA REGIS N. SOTTO**  
City Mayor

By authority of the City Mayor:

  
**ATTY. JERONIMO U. MANZANERO**  
City Administrator

Conforme:   
**ENGR. TERESO T. GRIAR IV**  
GENERAL MANAGER  
**ROSTEL CONSTRUCTION AND SUPPLY**

Date: August 08 2023