



LUNGSOD NG  
**PASIG**  
UMAAGOS ANG PAG-ASA

PB-03-22-2023-04

OFFICE OF  
THE MAYOR

JUL 31 2023

Date

**NOTICE TO PROCEED**

**PROJECT: REPAIR AND IMPROVEMENT OF DELA PAZ  
ELEMENTARY SCHOOL AND HIGH SCHOOL AT  
PEPPERMINT ST. CORNER PARSLEY, BRGY. DELA PAZ,  
PASIG CITY**

**ZMR CONSTRUCTION INC.  
30A ST. MARTIN ST. COR. ST. JUDE  
ROSARIO VILLAGE 2 TANDANG SORA  
QUEZON CITY**

**Affin: MR. AQUILINO REGALA  
PRESIDENT**


Gentlemen:

Pursuant to the contract dated JUN 09 2023, you are hereby directed to proceed with the project, and complete the same within **ONE HUNDRED TWENTY (120)** calendar days upon receipt of this Notice.

Very truly yours,

**HON. VICTOR MA REGIS N. SOTTO**  
City Mayor

By authority of the City Mayor:

  
**ATTY. JERONIMO U. MANZANERO**  
City Administrator

Conforme:

  
**MR. AQUILINO REGALA**  
PRESIDENT  
ZMR CONSTRUCTION INC.

Date:

7-31-2023



PANAHO'N NG PASIGUENO

604