



LUNGSOD
PASIG
UMAAGOS ANG PAG-ASA

PROCUREMENT MANAGEMENT OFFICE

PB-08-23-2023-01

NOTICE TO PROCEED

NOV 10 2023

Date

PROJECT: INSTALLATION OF DRY STAND PIPE AND REPLACEMENT OF FIRE HOSE CABINET ACCESSORIES AT MUSLIM COMPOUND, MAGDALENA HOA, SANCHEZ HOA, COCO VILLE HOA, V. BALTAZAR ST., BRGY. STO. TOMAS, PASIG CITY (REBID)

MATTRO CONSTRUCTION
1670 Quezon Avenue, Quezon City,
Metro Manila, NCR, Philippines

Dear Sir/Madam:

Pursuant to the contract dated OCT 04 2023, you are hereby directed to proceed with the project, and complete the same within **ONE HUNDRED TWENTY (120)** calendar days upon receipt of this Notice.

Very truly yours,

HON. VICTOR MA REGIS N. SOTTO
City Mayor

By authority of the City Mayor:

ATTY. JERONIMO U. MANZANERO *JUM*
City Administrator

Conforme: *Roselyn Guerra*
MS. MA. ROSALYN GUERRA
General Manager
MATTRO CONSTRUCTION

Date: Nov 20, 2023

